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SUMMARY REPORT
WESTBANK ASBESTOS REMOVAL PROJECT
Period of 12/1/99 through 12/23/99

INTRODUCTION

This brief report is intended to document the activities conducted on the Westbank
Asbestos Removal project during the period of December 1, 1999 through December 23,
1999.

IT Corporation (IT) was requested to return to the Westbank project and perform asbestos
containing material (ACM) removal and restoration activities at seven additional sites.
The sites included several new sites as well as Phase II portions of sites previously
addressed.

MOBILIZATION AND SETUP

The IT project manager mobilized to the site on November 30, 1999 to begin
preparations to perform the work. A temporary office was set up within the offices of
B&S Equipment in Harvey, Louisiana. Phone service was established and office
furniture was obtained.

A small box van, backhoe and pickup truck were rented from local vendors to be utilized
during the project. Small tools and supplies were purchased. The labor force consisted
of local IT employees who included asbestos trained laborers and an asbestos
supervisor/equipment operator. A site supervisor was mobilized to the site on December
7 to replace the project manager at the site.

ACM REMOVAL ACTIVITIES

ACM removal activities began on December 6, 1999. The ACM removal was performed
using the previously utilized techniques of excavation with a backhoe as well as hand
digging with shovels and rakes. (Refer to previously issued Final Report for this project
for a more detailed description of removal techniques). The removed material was
loaded into dump trucks and transported to the Jefferson Parish landfill for disposal.
Each load to the landfill was documented on an Asbestos Disposal Verification Form
(ADVF) and copies of these are included in the respective project file for each site.



The sites addressed during this period are summarized in the following table:

Site # Address - Comment
101 This site was completed by others prior
to IT arriving at site.
531 Phase II, hand excavation
992 Phase II
1053 New site
2026 New site, large foundation
2028 New site, hand dig
2029 New site, vacant lot
RESTORATION

Upon completion of the ACM removal at each site, the site was restored as agreed with
the property owner. This restoration consisted of concrete, limestone or sand and sod
depending on the location of the asbestos removal. A local subcontractor was contracted
to place concrete at sites 1053 and 2028. Limestone and sand was delivered to each site
as required by a local vendor and placed by IT. Any sod required was also placed by the
IT personnel.

Prior to the ACM removal activities beginning, one additional site was addressed to
resolve an issue from the previous activities at the site. At site #1138, (7610 5™ Street,
Marrero) a concrete slab was placed to extend a driveway which had been previously
poured during the project. The homeowner was not satisfied with a portion of the
previous work and the USEPA agreed to resolve the matter. In lieu of removing the
unsatisfactory portion of the slab, the homeowner agreed to have the driveway extended
by an amount equal to that which would have been removed. A letter documenting this
work was prepared and signed by both parties and a copy is attached to this report.

DEMOBILIZATION

At the completion of the ACM removal and restoration activities, the equipment and
trucks were returned to the local vendors and the project team was demobilized. The
documentation from the site was shipped to IT’s Pittsburgh office to be included with the
project files.

ATTACHMENTS

A Rapid Response Quality Control Daily Reports
B Tailgate Safety Meeting Reports

C Site #1138 Driveway Extension Agreement

D Individual Site Documentation
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